
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/17/2019

ESTIMATE SUMMARY 14:51:43

CONTID: C21200         ESTIMATE NO: 0004 PROG 2005

PCN: 21200-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TIME:

PROJECT NO: NHPP0821-107                  

SH 82 GLENWOOD SPRINGS TO CARBONDALE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GRAND RIVER CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 1236 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81602     (970)945-7758 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,635,496.56 PARTICIPATING $ $ 602,854.76

AWARD PROJECT AMT: 7,296,532.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,235.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.85

FIXED COMPLETION DATE

FIXED COMPLETION DATE

16.12%

6,404,443.50

602,854.76

602,854.76

587,619.12

$

$

$

$

1,231,053.06

0.00

1,231,053.06

0.00

1,231,053.06

-31,231.59

0.00

1,199,821.47

0.00

AMOUNT DUE 1,199,821.47 587,619.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 587,619.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

112.0 TIME ALLOW: 10/25/2019 ??:??:??

ORIG TIME ALLOW: 10/25/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/24/2019

03/24/2019

07/13/2019

02/07/2019

02/14/2019

03/14/2019

03/24/2019
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

59.000

202-00200  
 

2,006.0059.000

2,006.00

228.000

SY  

34.00000

0010 Removal of Curb and Gutter 0.000

71.000

202-00203  
 

568.0071.000

568.00

340.000

LF  

8.00000

0015 Removal of Concrete Pavement 0.000

28.000

202-00210  
 

1,876.0028.000

1,876.00

88.000

SY  

67.00000

0020 Removal of Asphalt Mat 0.000

25.000

202-00220  
 

1,200.0025.000

1,200.00

58.000

SY  

48.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

263,797.000

SY  

1.25000

0030 Removal of Pavement Marking (Grinding) 0.000

38,761.000

202-00250  
 

20,543.3338,761.000

20,543.33

187,601.000

SF  

0.53000

0035 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0040 *Removal of Guardrail Type 3 8,325.000

9,675.000

202-01130  
 

37,800.0018,000.000

20,317.50

39,380.000

LF  

2.10000

0045 *Removal of End Anchorage 11.000

6.000

202-01300  
 

2,822.0017.000

996.00

50.000

EACH

166.00000

0050 *Clean Inlet 0.000

3.000

202-04010  
 

4,740.003.000

4,740.00

3.000

EACH

1,580.00000

0055 Blading 10.000

0.000

203-01500  
 

1,250.0010.000

0.00

20.000

HOUR

125.00000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

95.00000

0065 Combination Loader 1.000

0.000

203-01594  
 

115.001.000

0.00

20.000

HOUR

115.00000

0070 *Potholing 38.000

26.500

203-01597  
 

28,702.5064.500

11,792.50

120.000

HOUR

445.00000

0075 Laborer 0.000

5.000

203-02330  
 

175.005.000

175.00

40.000

HOUR

35.00000

0080 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

100.00000

0085 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

75.00000

0090 *Wildlife Biologist 6.750

2.500

240-00000  
 

1,054.509.250

285.00

20.000

HOUR

114.00000

0095 *Removal of Nests 0.750

0.500

240-00010  
 

142.501.250

57.00

2.000

HOUR

114.00000

0100 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

100.000

TON 

22.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 7.600

0.000

403-00720  
 

950.007.600

0.00

100.000

TON 

125.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

47.000

SY  

50.00000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

30,182.000

TON 

50.00000

0120 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

237,901.000

SY  

1.55000

0125 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

1,750.000

TON 

580.00000

0130 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

0.000.000

0.00

508.000

TON 

521.00000

0135 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

13,190.000

GAL 

3.00000

0140 *Concrete Pavement (8 Inch) 0.000

22.000

412-00800  
 

3,124.0022.000

3,124.00

87.000

SY  

142.00000

0145 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 8,275.000

9,675.000

606-00301  
 

402,977.5017,950.000

217,203.75

39,318.000

LF  

22.45000

0150 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

62.000

LF  

46.50000

0155 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,525.00000

0160 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,525.00000

0165 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

7,000.00000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage (Nonflared) (31 in. MGS) 7.000

5.000

606-02003  
 

31,680.0012.000

13,200.00

31.000

EACH

2,640.00000

0175 *End Anchorage (Flared) (31 in. MGS) 4.000

0.000

606-02005  
 

12,000.004.000

0.00

20.000

EACH

3,000.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

2.85000

0185 *Concrete Sidewalk (6 Inch) 0.000

22.000

608-00006  
 

2,640.0022.000

2,640.00

22.000

SY  

120.00000

0190 *Concrete Curb Ramp 0.000

20.000

608-00010  
 

3,130.0020.000

3,130.00

302.000

SY  

156.50000

0195 Curb Ramp (Temporary Parallel) (Single) 0.000

0.000

608-00018  
 

0.000.000

0.00

4.000

EACH

380.00000

0200 *Curb and Gutter Type 2 (Section II-B) 0.000

34.000

609-21020  
 

1,632.0034.000

1,632.00

84.000

LF  

48.00000

0205 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

300.000

EACH

21.00000

0210 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

22.10000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

23.15000

0220 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

61,293.000

LF  

0.11000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

3.000

EACH

13,685.00000

0230 *Construction Surveying 0.100

0.500

625-00000  
 

7,080.000.600

5,900.00

1.000

L S 

11,800.00000

0235 *Mobilization 0.250

0.250

626-00000  
 

190,000.000.500

95,000.00

1.000

L S 

380,000.00000

0240 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

6,360.000.600

2,120.00

1.000

L S 

10,600.00000

0245 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,612.000

GAL 

75.80000

0250 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

3,865.000

GAL 

31.60000

0255 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

409.000

SF  

13.65000

0260 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

40.000

SF  

19.00000

0265 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,608.000

SF  

10.00000

0270 *Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

1.000

EACH

160.00000

0275 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

4.000

HOUR

160.00000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 0.000

176.750

630-00000  
 

5,214.13176.750

5,214.13

3,749.000

HOUR

29.50000

0285 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

150.000

HOUR

63.00000

0290 *Traffic Control Inspection 19.000

12.000

630-00007  
 

3,596.0031.000

1,392.00

70.000

DAY 

116.00000

0295 *Traffic Control Management 24.000

23.000

630-00012  
 

49,350.0047.000

24,150.00

170.000

DAY 

1,050.00000

0300 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

210.0010.000

0.00

114.000

EACH

21.00000

0305 *Construction Traffic Sign (Panel Size B) 24.500

0.000

630-80342  
 

514.5024.500

0.00

154.000

EACH

21.00000

0310 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

21.00000

0315 *Construction Traffic Sign (Special) 0.000

64.000

630-80344  
 

1,344.0064.000

1,344.00

128.000

SF  

21.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0325 *Portable Message Sign Panel 78.000

47.000

630-80359  
 

16,500.00125.000

6,204.00

416.000

DAY 

132.00000

0330 *Drum Channelizing Device 51.500

0.000

630-80360  
 

813.7051.500

0.00

103.000

EACH

15.80000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

15.80000

0340 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

15.80000

0345 *Traffic Cone 49.000

75.500

630-80380  
 

1,307.25124.500

792.75

700.000

EACH

10.50000

0350 *Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

12.000

EACH

1,160.00000

0355 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,950.00000

0360 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

20.000

DAY 

85.00000

0365 *Mobile Attenuator 18.000

16.000

630-85041  
 

18,768.0034.000

8,832.00

180.000

DAY 

552.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0380 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0395 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

13,325.000

F A 

1.00000

0400 F/A Advertisement (Public Information) 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Project First Program 600.000

0.000

700-70035  
 

600.00600.000

0.00

5,000.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 864,385.91456,434.966,558,082.01CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC 

0425 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

79.00000

0430 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

53.00000

0435 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

3.000

EACH

6,000.00000

0440 *2 Inch Electrical Conduit (Bored) 2,045.000

266.000

613-00206  
 

134,038.002,311.000

15,428.00

3,000.000

LF  

58.00000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0445 *3 Inch Electrical Conduit (Bored) 1,404.000

1,872.000

613-00306  
 

206,879.403,276.000

118,216.80

6,000.000

LF  

63.15000

0450 *2 Inch Electrical Conduit (Plastic) 0.000

40.000

613-01200  
 

800.0040.000

800.00

276.000

LF  

20.00000

0455 *3 Inch Electrical Conduit (Plastic) 0.000

60.000

613-01300  
 

1,260.0060.000

1,260.00

263.000

LF  

21.00000

0460 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

15.000

EACH

1,250.00000

0465 *Type Two Pull Box 4.000

2.000

613-07002  
 

8,370.006.000

2,790.00

10.000

EACH

1,395.00000

0470 *Type Four Pull Box 2.000

3.000

613-07004  
 

8,825.005.000

5,295.00

10.000

EACH

1,765.00000

0475 *Type Five Pull Box 0.000

1.000

613-07005  
 

2,080.001.000

2,080.00

4.000

EACH

2,080.00000

0480 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

26,500.00000

0485 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

14.75000

0490 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

19.00000

0495 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

78.000

LF  

21.00000
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PCN: 21200-BID    ESTIMATE RUN 07/17/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0500 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

8.000

EACH

260.00000

0505 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

6.000

EACH

215.00000

0510 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

39.000

EACH

290.00000

0515 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

17.000

EACH

1,265.00000

0520 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

4,624.000

LF  

11.60000

0525 *Traffic Signal Controller Cabinet (Install Only) 0.000

0.000

614-75855  
 

0.000.000

0.00

3.000

EACH

5,920.00000

0530 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

6,700.00000

CAT 362,252.40145,869.80804,979.15CURRENT AMT0201 $ $ $

CAT NO0301 STR G-07-B 

0535 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

37.000

CY  

36.85000

0540 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

300.000

CY  

190.00000

0545 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

76.000

CY  

195.00000
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REF
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CUMULATIVE
AMOUNT

CAT NO0301 STR G-07-B 

0550 *Erosion Log Type 1 (12 Inch) 0.000

40.000

208-00002  
 

184.0040.000

184.00

220.000

LF  

4.60000

0555 *Aggregate Bag 8.000

0.000

208-00035  
 

113.608.000

0.00

400.000

LF  

14.20000

0560 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0565 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

2,600.00000

0570 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,400.00000

0575 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

68.00000

0580 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

145.00000

0585 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

37.00000

0590 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

226.000

LF  

33.00000

0595 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

50.000

LF  

22.00000

0600 *Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

84,200.00000
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PERIOD

14:51:43

CUMULATIVE
AMOUNT

CAT NO0301 STR G-07-B 

0605 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.370

ACRE

1,400.00000

0610 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.030

ACRE

28,000.00000

0615 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

6,515.00000

0620 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.370

ACRE

5,250.00000

0625 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

145.000

SY  

8.50000

0630 *Herbicide Treatment 0.000

3.000

217-00020  
 

366.003.000

366.00

10.000

HOUR

122.00000

0635 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

97.000

SY  

16.85000

0640 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

116.000

CY  

147.50000

0645 *Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

52.000

CY  

158.00000

0650 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

28.000

CY  

1,158.00000

0655 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,930.000

LB  

3.15000
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0660 *Fence (Plastic) 439.000

0.000

607-11525  
 

1,251.15439.000

0.00

780.000

LF  

2.85000

CAT 1,914.75550.00267,435.40CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0665 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

CAT 2,500.000.005,000.00CURRENT AMT0400 $ $ $

$ 1,231,053.06602,854.76$7,635,496.56$CURRENT AMTPROJECT TOTAL


